4059.

BILL NO. S-78-05-35

SPECIAL ORDINANCE NO. S-88-78

AN ORDINANCE approving Change Order No. 2 in connection with Water Works Improvements - Wash Water Retention Basin, Contract #77-W-1.

NOW THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to Hagerman Construction Corporation, in connection with Water Works Improvements - Wash Water Retention Basin, Contract #77-W-1, for:

> the raising of the centerline elevation of the 12-inch washwater return line to give additional head room beneath,

in the amount of $372.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Councilman

APPROVED AS TO FORM
AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock _____ M., E.S.T.

DATE: 5-23-78

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage.

PASSED ~~(LOST)~~ by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT | TO-WIT: |
|---|---|---|---|---|---|
| TOTAL VOTES | 8 | | | 1 | |
| BURNS | ✓ | | | | |
| HINGA | ✓ | | | | |
| HUNTER | ✓ | | | | |
| MOSES | ✓ | | | | |
| NUCKOLS | | | | ✓ | |
| SCHMIDT, D. | ✓ | | | | |
| SCHMIDT, V. | ✓ | | | | |
| STIER | ✓ | | | | |
| TALARICO | ✓ | | | | |

DATE: 6-13-78

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE (RESOLUTION) No. R-88-78 on the 13th day of June, 19 78

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of June, 19 78, at the hour of 11:05 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 20th day of June, 19 78, at the hour of 1:30 o'clock P M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-78-05-35

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance approving Change Order No. 2 in connection with Water Works Improvements - Wash Water Retention Basin, Contract #77-W-1

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance DO PASS.

PAUL M. BURNS - CHAIRMAN

JAMES S. STIER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

FREDRICK R. HUNTER

6-13-78 CONCURRED IN

DATE CHARLES W. WESTERMAN, CITY CLERK

McNamee, Porter and Seeley

2223 PACKARD ROAD · ANN ARBOR, MICH. 48104 · AREA CODE 313 769-9220

Consulting Engineers

ACTIVE PARTNERS
J. M. HOLLAND D. H. HOLLAND, JR. R. W. FORCE
M. R. VAN DYCK S. C. WARTHAREE R. J. SMIT
R. M. BACHTEAL R. F. BATZER P. C. YOUNGS

RETIRED PARTNERS
R. L. McNAMEE W. S. HERBERT J. C. SEELEY

April 25, 1978

BOARD OF PUBLIC WORKS
RECEIVED
MAY 1 1978

Mr. Ed Stanczak
Three Rivers Filtration Plant
City-County Building
One Main Street
Fort Wayne, IN 46802

Re: Fort Wayne, IN
Water Works Improvements
Wash Water Retention Basin
Contract 77-W-1

Dear Mr. Stanczak:

Enclosed are seven (7) copies of Change Order No. 2, to the above contract with Hagermann Construction Corporation. This change order covers the raising of the centerline elevation of the 12-inch washwater return line to give additional head room beneath and is a total addition to the contract of $372.

We have reviewed the contractor's quotation for this work and feel it to be reasonable. We recommend approval of this change order. Please review this change order and if you approve, sign in the appropriate space and process through the other City Departments as necessary. When the change order is approved by all parties, return two signed copies to this office, send one signed copy to the contractor and retain the remaining copies for your use.

Very truly yours,

McNAMEE, PORTER AND SEELEY

BY Reg. F. Batzer
Reg F. Batzer

RFB/mh

Council 5/23/78

# Hagerman Construction Corporation

GENERAL CONTRACTORS

Office: 403 Strauss Building · Phone 219-424-1470
P.O. Box 690
FORT WAYNE, INDIANA 46801


March 15, 1978

McNamee, Porter & Seeley
Consulting Engineers
2223 Packard Road
Ann Arbor, Michigan 48104

Attn: Mr. Reg Batzer

Re: Fort Wayne Wash Water Retention Basin
Change Bulletin # 2

Gentlemen:

We submit the following quotation for moving the 12-inch washwater return line as described in Change Bulletin # 2.

| | | |
|---|---|---|
| Subcontract (Industrial Piping) | | $ 338.00 |
| Overhead and Profit | | 34.00 |
| Total Change Bulletin # 2 | ADD | $ 372.00 |

If you have any questions, please notify this office at your earliest convenience.

Very truly yours,

HAGERMAN CONSTRUCTION CORPORATION

By James A. Schafenacker

James A. Schafenacker

JAS:kak

Encls.

65-312-19 5/1/78

McNAMEE, PORTER & SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

CHANGE ORDER

Owner: City of Fort Wayne, Indiana

Contractor: Hagerman Construction Corporation
403 Strauss Building, Fort Wayne, IN 46801

Contract No. 77-W-1

Title: Water Works Improvements
Wash Water Retention Basin

Change Order No. 2

Date: April 18, 1978

To the Contractor named above:

Under the above contract and upon approval of the Owner, we hereby direct you to furnish the necessary additional labor, material and equipment to:

1. Raise the centerline elevation of the 12-inch washwater return line from 767.00 to approximately 767.75 to give more headroom underneath. Add $372.00

TOTAL ADDITION TO CONTRACT $372.00

| | |
|---|---|
| Current contract amount | 562,636.00 |
| This change order, add | 372.00 |
| Revised contract amount | $563,008.00 |

McNAMEE, PORTER & SEELEY

BY Reg F. Batzer

ACCEPTED: DATE

CONTRACTOR: Hagerman Construction Corporation

BY: Mark F. Hagerman 4/20/78

RECOMMENDED: DATE

CITY ENGINEER [illegible] 4/28/78

DATE 4/27/78

GENERAL SUPERINTENDENT
CITY UTILITIES [illegible]

APPROVED & ADOPTED DATE

BOARD OF PUBLIC WORKS

BY: Henry P. Wehrenberg
Chairman

Max G. Scott

ATTEST: [illegible]
Clerk Board of Public Works

MAY

McNAMEE, PORTER AND SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

: Hagerman Construction Corporation
403 Strauss Building
Fort Wayne, IN 46801

Date: February 24, 1978

MAR 13 1978
HAGERMAN CONSTRUCTION CORPORATION

tention:

Project: Fort Wayne, IN
Contract 77-W-1

BULLETIN NO 2

TENT: This is not a change order. This is a request to the Contractor for a detailed price breakdown of proposed changes in the work.

OPOSED CHANGES:

1. Raise centerline elevation of 12-inch washwater return line from 767.00 to approximately 767.75 (final elevation to be determined in the field). The line for which the change is being proposed is along the south wall of the Blower and Carball Room of the Existing Control Building from the east side of the room to the point where the 12-inch line enters the secondary floculation influent flume including the 12-inch line in the flume.

ASON FOR CHANGE:

1. To provide greater headroom below the pipe to the floor of the Blower and Carball Room

is requested that the spaces provided for the change in contract amount, ignature and date be filled in and (1) copy returned to this office. A otation, showing the Bulletin # and the detailed cost setting forth the eakdown of labor, material and markup, is to be attached to each copy of e Bulletin, showing the addition, credit or no charge for each item.

McNAMEE, PORTER AND SEELEY
BY Reg. F. Batzer

ange in Contract Amount

t Contract Change ADD Three Hundred Seventy-Two and 00/100 Dollars----------

ADD $ 372.00 )

BY

DATE

STRIBUTION:
ntractor - 3
ner - 3 (E. Stanczak; D. Foland; G. Patrick)
sident Engineer - 1
opdrawing file - 1
- 1
- 1

4054

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 2 - WATER WORKS IMPROVEMENTS WASH WATER RETENTION BASIN, CONTRACT #77-W-1, HAGERMAN CONSTRUCTION CO

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 2-28-05-35

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 2, WATER WORKS IMPROVEMENTS - WASH WATER RETENTION BASIN, CONTRACT #77-W-1, HAGERMAN CONSTRUCTION CORPORATION, GENERAL CONTRACTOR FOR PROJECT. CHANGE ORDER NO. 2 INVOLVES THE RAISING OF THE CENTERLINE ELEVATION OF THE 12-INCH WASHWATER RETURN LINE TO GIVE ADDITIONAL HEAD ROOM BENEATH.

(CHANGE ORDER NO. 2 ATTACHED)

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE $563,008.00

EFFECT OF PASSAGE GIVE ADDITIONAL HEAD ROOM NEEDED - NECESSARY TO PROVIDE GREATER HEADROOM BELOW THE PIPE TO THE FLOOR OF THE BLOWER AND CARBALL ROOM

EFFECT OF NON-PASSAGE INSUFFICIENT ROOM, PIPE TO BLOWER

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $372.00 FROM WATER UTILITY

ASSIGNED TO COMMITTEE

EP

City Attorney